SAP ECC to S/4HANA Migration – SD1

System: SD1 | Generated: 2026-07-26
Estimated Project Duration: 12 weeks

1. Executive Summary & Project Charter

Duration: 2 weeks | **Team:** PMO & Executive Leadership

High-level overview of the migration project, business justification, and scope.

- ■ Define project scope and boundaries
- ■ Identify key stakeholders and executive sponsor
- ■ Establish project governance structure
- ■ Define success criteria and KPIs
- ■ Create project charter document

2. Project Preparation & Landscape Assessment

Duration: 4 weeks | **Team:** SAP BASIS + ABAP Team

Technical and functional preparation activities before conversion starts.

- ■ Run SAP Readiness Check tool
- ■ Download and review Simplification List
- ■ Execute Custom Code Migration Worklist (CCMW)
- ■ Install SAP S/4HANA Migration Cockpit
- ■ Set up sandbox conversion system
- ■ Baseline system performance measurements

3. Custom Code Adaptation

Duration: 8 weeks | **Team:** ABAP Development Team

Remediation of all custom ABAP code flagged during ATC assessment.

- ■ Prioritize ATC findings by severity (Critical → High → Medium)
- ■ Assign objects to ABAP developers
- ■ Fix obsolete API usage (LIST_FROM_MEMORY, WRITE_FORM, etc.)
- ■ Migrate ALV reports to CL_SALV_TABLE
- ■ Fix SQL injection vulnerabilities
- ■ Update deprecated function module calls
- ■ Re-run ATC checks to verify fixes
- ■ Perform unit testing for all changed objects
- ■ Transport to quality system

4. Business Partner Conversion

Duration: 4 weeks | **Team:** Finance Functional Team + ABAP

Mandatory conversion of Customer/Vendor master data to Business Partner concept.

- ■ Analyze current Customer and Vendor master data quality
- ■ Run BP data quality checks (transaction BP)
- ■ Execute pre-conversion validation reports
- ■ Run transaction FLBP for BP assignment
- ■ Verify BP roles: FLVN00 (Vendor) and FLCU00 (Customer)
- ■ Test in sandbox system
- ■ Document exceptions and manual corrections

5. Material Ledger Activation

Duration: 3 weeks | **Team:** Finance & Controlling Team

Activate Material Ledger for all plants (mandatory in S/4HANA).

- ■ Identify all plants requiring ML activation
- ■ Review current price control settings
- ■ Execute ML activation in sandbox
- ■ Validate inventory valuation
- ■ Test material price changes
- ■ Document impact on CO-PA and profitability analysis

6. Universal Journal Migration

Duration: 4 weeks | **Team:** Finance Functional + ABAP Team

Migration to Universal Journal (ACDOCA) as single source of truth for finance.

- ■ Analyze FI/CO posting logic in custom programs
- ■ Update custom code reading BSEG to use ACDOCA
- ■ Migrate CO-PA configuration
- ■ Test all financial reports
- ■ Validate P&L; and Balance Sheet output
- ■ Reconcile totals between ECC and S/4HANA

7. Integration & Interface Testing

Duration: 4 weeks | **Team:** Integration Team + BASIS

End-to-end testing of all interfaces, IDocs, and RFC connections.

- ■ Inventory all interfaces (RFC, IDoc, Web Services, APIs)
- ■ Test RFC destinations to external systems
- ■ Validate IDoc processing
- ■ Test BAPIs and web service endpoints
- ■ Regression test all custom function modules
- ■ Verify PI/PO/Integration Suite connectivity

8. User Acceptance Testing (UAT)

Duration: 6 weeks | **Team:** Business Process Owners + QA Team

Business-driven acceptance testing covering all critical processes.

- ■ Prepare UAT test scripts from key business processes
- ■ Set up UAT system with migrated data
- ■ Execute P2P (Procure-to-Pay) scenarios
- ■ Execute O2C (Order-to-Cash) scenarios
- ■ Execute Finance month-end close simulation
- ■ Document and resolve all defects
- ■ Obtain sign-off from business process owners

9. Cutover Planning & Execution

Duration: 2 weeks | **Team:** BASIS + PMO + All Teams

Detailed cutover plan ensuring minimal business downtime.

- ■ Define cutover weekend schedule

- ■ Prepare cutover runbook with minute-by-minute tasks
- ■ Execute mock cutover (minimum 2 rehearsals)
- ■ Freeze source system and complete open transations
- ■ Execute system conversion (SUM tool)
- ■ Run post-conversion checks
- ■ Release system for production use

10. Rollback Plan

Duration: 1 week (preparation) | **Team:** BASIS + PMO

Contingency plan if go-live must be aborted.

- ■ Define rollback decision criteria and go/no-go thresholds
- ■ Take full system backup before cutover
- ■ Document rollback procedure step by step
- ■ Assign rollback team members and responsibilities
- ■ Test rollback procedure in sandbox
- ■ Define maximum tolerated downtime

11. Post Go-Live & Hypercare

Duration: 4 weeks | **Team:** Full Project Team

Stabilization activities in the first weeks after go-live.

- ■ Establish hypercare support team (24/7 for first 2 weeks)
- ■ Monitor system performance and workload
- ■ Resolve P1/P2 incidents immediately
- ■ Conduct daily business review calls
- ■ Close out open ATC findings backlog
- ■ Prepare lessons learned document
- ■ Transition to BAU support